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ABSTRACT 
The Parties involved in the construction contract, The Employer, The 
Contractor and the Engineer must accept that construction projects are 
susceptible to variety of factors that may result in contract price 
overrun. 
This research study produces a number of guidelines to minimise or 
avoid the contract price overrun and also provides information relating 
to claims in past contracts to enable RDA , Engineer to understand 
and predict the possible claims in the future contracts. 
It is recommended that the guidelines proposed be followed while 
preparing tender documents, contract documents and during contract 
administration to enable to reduce the impact of different cost 
elements. 
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